
2004 Shutdown Schedule [Date]

Updated 23-Feb-06

Wee
k # Sunday Monday Tuesday Wednesday Thursday Friday Saturday

21-Feb Stickmic survey

Rad Survey
Open muon shields and EFs

Retract Be beampipe into 
ECN

Remove N gap hardware
Close ECN, EFN

Install EFN platform

1 26-Feb

Remove SNEGs
Inspect interior of EC 

beampipes
Install collapsible beampipe 

sections
Open EF's, CF's, EC's

Warm Silicon
Install gap hardware

Rad survey
Remove Tedlar membranes

Rad survey

Disconnect Be beampipe 
Cut EC beampipe ends Drain and purge coolant 

lines

2 5-Mar

TFW down
Begin retirement of Run I 

L1Cal
Uncable N outer H disk Remove N outer H disk

Wipe Be beampipe
Drain Coolant Lines

Uncable S outer H disk

Remove S outer H disk
Install Adapter Cards in N 

gap

Uncable S inner H disk
Install Adapter Cards in N 

gap

3 12-Mar

Remove S inner H disk
Install Adapter Cards in N 

gap Uncable N inner H disk Remove N inner H disk
Setup for Run IIa beampipe 

extraction

Retract Be beampipe into 
ECN

Remove N gap hardware
Close ECN, EFN

Install EFN platform
L1Cal sidewalk operations 

complete

4 19-Mar

Remove Be pipe from 
Collision  Hall

Install S gap scaffold
Install adapter cards in S gap

Install LV cables in S gap

Dry run with dummy Layer 0
Install adapter cards in S 

gap
Install LV cables in S gap

Complete Dry Run with 
Dummy Layer 0

Transport Layer 0 to DAB
Install adapter cards in S gap

Install LV cables in S gap

Load Layer 0 and Run IIb 
beampipe into ECN
Open EFN and ECN
Install gap hardware

5 26-Mar
Install tables, levels, and 

north rails

Mount stages and align north
rails

Install south rails
Mount stages and align 

south rails
Install Layer 0 mounts

L1CTT installation complete Install Layer 0 mounts

6 2-Apr
0700-0730 Power Outage
Prepare rails in south gap

Install Long Tool in South 
Gap

Check deflections

Remove Brunson from N 
gap

Prep stages in N gap Layer 0 Installation Prep Insert Layer 0 into SMT

7 9-Apr Install Junction card mounts

Install Be beampipe
Begin installing L1Cal 

Upgrade crates

Measure capacitance to 
beampipe

Connect Layer 0 cooling 
manifold Leak test Layer 0 cooling Install junction cards

8 16-Apr Install junction cards Install junction cards Verfiy Layer 0 connections
Weld EC beampipes Connect spool pieces and 

leak check

Likely 
power 
outage

9 23-Apr
0700-0730 Power Outage

leak check Install inner H disks Cable inner H disks
Cable inner H disks
Install cooling lines Verify H disk connections

10 30-Apr
Install beampipe supports

make EC Be beampipe joints
Install rad monitors

Install Tedlar membrane Cool silicon system checkout

system checkout
L1Cal Upggrade Ready for 
Technical Commissioning

11 7-May system checkout

System checkout
Remove gap hardware

Close ECs, Efs Install SNEGs Leakcheck

Activate SNEGs
Open EFs

Install BLMs
L1CTT Ready for Technical 

Commissioning

12 14-May
Activate SNEGs

Survey EC
Survey EC

system checkout system checkout system checkout
13 21-May system checkout system checkout system checkout system checkout Close CF and EF

14 28-May

Remove SNEG heaters
Close clamshells

Survey Detector Centerbeam

Survey Detector 
CenterBeam

Test Magnet Power Supplies StickMic Survey
15 4-Jun
16 11-Jun

17 18-Jun
first 

store
18 25-Jun
19 2-Jul Trigger Latency Change
20 9-Jul
21 16-Jul

22 23-Jul
Routine Operation of 

Upgrade Systems
23 30-Jul


	Shutdown

